
ID Task Name Duration

1 FES Construction outline 1570 days

2

3 RHIC running 758 days

4 SEB 949 running 400 days

5 SEB beam tests 246 days

6

7 STAR 1 day?

8 install STAR equipment 432 days

9

10 PHENIX 1 day

11 install Phenix equipment 432 days

12

13 BRAHMS & PHOBOS 1 day

14 install experimental equipment 432 days

15

16 RHIC 1 day?

17 summer upgrade support 432 days

18 summer upgrade survey support 432 days

19 summer upgrade support 430 days

20 operations support 739 days

21 operations support 750 days

22 operations support 750 days

23 operations support 1195 days?

24 operations support 1195 days?

25

26 926 1 day?

27 remove equipment  B-1 / B5 / B2 109 days

28 disc equipment  B-1 / B-5 / B2 212 days

29 disc equipment  B-1 / B-5 / B2 173 days

30 remove equipment  B-1 / B-5 / B2 106 days

31 survey new B transport 22 days
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ID Task Name Duration

32 prepare PS's and controls 124 days

33 prepare transport magnets 88 days

34 prepare neutral bm.  sweepers 352 days

35 magnet interlock wiring 66 days

36 reconfigure B line 88 days

37 install B line transport 88 days

38 install B instrumentation 66 days

39 install B line transport 130 days?

40 survey B transport 44 days

41 install neutral beam & target station 132 days

42 install neutral beam & target station 132 days

43 install neutral beam & target station 132 days

44 install neutral beam & target station 76 days

45 neutral bm complete 0 days

46 construct pit 132 days

47 install RF cavities 245 days

48 decay tank vac assembly 88 days

49 assemble 48D48 41 days

50 assemble 48D48 24 days

51 install experimental equipment 300 days

52 install experimental equipment 130 days

53 install experimental equipment 264 days

54 install experimental equipment 300 days

55 install experimental equipment 300 days

56 primary bm layout & shielding design 180 days

57 detailed shielding design 65 days?

58 primary bm equip design 244 days

59 primary bm equip design 260 days

60 neutral bm equipment design 294 days

61 design neutral bm equip 300 days
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ID Task Name Duration

63 940 1 day?

64 prepare "A" transport magnets 126 days

65 wire interlocks- "A" trans magnets 66 days?

66 disc "A" line equipment 22 days

67 disc "A" line equipment 22 days

68 remove roof & equip. 40 days?

69 remove ac & dc cables 110 days

70 remove wc bus and hose 44 days

71 remove tray & power 66 days

72 reconfigure "A" prim cave 126 days

73 assemble pump skid 90 days?

74 prepare transport power supplies & controls 100 days?

75 run w.c. bus to transport magnets 110 days

76 install "A" transport equip 95.67 days

77 install "A" transport equip 124 days

78 install pump skid & water mains 80 days?

79 install tray & power 88 days

80 install "A" transport equip 66 days

81 install beam line instrumentation 88 days

82 survey "A" transport 88 days

83 R&T Bm line 40 days

84 install RFMM 10 days?

85 hookup RFMM 88 days

86 Bm line complete 0 days

87 Prepare cyro refr & compr area 44 days

88 Prepare cyro refr & compr area 44 days

89 power compressors & refrig 88 days

90 install compressor water cooling 45 days?

91 install TS & DS solenoids 22 days

92 survey TS & DS solenoids 10 days

93 hookup TS & DS solenoids 190 days?
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ID Task Name Duration

94 install cosmic ray shield 66 days

95 assist with detector installation 166 days

96 assist with detector installation 166 days

97 survey detectors 85 days?

98 assemble electronics hut 20 days

99 install power/tray in electronics hut & DS 66 days

100 install power in counting house 44 days

101 install production solenoid & heat shield 15 days

102 hookup production solenoid 88 days

103 Solenoid acceptance test 0 days

104 layout pri bm & shielding 180 days

105 design pri. Shielding 130 days

106 design pri transport equip 264 days

107 design pri transport equip. 300 days

108 design ext. kicker 110 days

109 design ext kicker 110 days

110 design muon bm vac, coll, target, ht shield,etc 260 days

111 design muon bm equip. 260 days

112

113

114 949 1 day?

115 prepare sep #1 35 days?

116 install sep #2 20 days?

117 relocate beam stop 22 days

118 prepare water cooling system 22 days

119 prepare new "c" target 10 days

120 prepare beam transport 20 days?

121 prepare beam transport 20 days?

122 install instrumentation in "C" line 20 days?

123 R&T beam line 25 days?
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